

# Project Voyager Timeline

Project Voyager consists of five “Waves” of Implementation

- Wave 1 – Finance
- Wave 2 – Human Resources
- Wave 3 – Self-Service
- Wave 4 – Student and Financial Aid
- Wave 5 – Luminis

---

## Live Modules:

Module	Go-Live Date
Finance	June 19, 2006
Self-Service	January 2, 2007
Human Resources	December 4, 2006
Self-Service	January 2, 2007

## Student/Financial Aid Mock Registration Schedule:

Mock V – Implementation team only	June 19, 2007 through June 21, 2007
Mock VI – with Faculty and Student reps	July 17, 2007 through July 19, 2007
Mock VII – with Faculty and Student reps	August 21, 2007 through August 23, 2007

## Luminis Beta IV Testing Schedule:

Testing Window	November 13, 2006 through February 28, 2007
----------------	--

## Module Go-Live Schedule:

Module	Anticipated Go-Live Date
Financial Aid	January 2008
Self-Service	See Student
Student	
Admissions	September 24, 2007
Self-Service	November 5, 2007
Registration	November 5, 2007
Luminis	October 11, 2007

---